CLASSIFICATION (When filled in)

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE

DOLLARS IN

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 3.1 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing

the collection of information.

Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to the Department of Defense, Executive Services Directorate (0704-0188).

Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.
PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ORGANIZATION. SUBMIT COMPLETED FORMS IN ACCORDANCE WITH CONTRACTUAL REQUIREMENTS.

1. CONTRACTOR 2. CONTRACT 3. PROGRAM 4. REPORT PERIOD
a. NAME a. NAME a. NAME a. FROM (YYYYNMMDD)
b. LOCATION (Address and ZIP Code) b. NUMBER b. PHASE
b. TO (YYYYMMDD)
c. TYPE d. SHARE RATIO c. EVMS ACCEPTANCE
| NO I | YES (YYYYMMDD)
5. CONTRACT DATA
a. QUANTITY b. NEGOTIATED c. EST. COST AUTHORIZED | d. TARGET PROFIT/ e. TARGET PRICE f. ESTIMATED g. CONTRACT h. EST. CONTRACT |i. DATE OF OTB/OTS
COST UNPRICED WORK FEE PRICE CEILING CEILING (YYYYMMDD)
6. ESTIMATED COST AT COMPLETION 7. AUTHORIZED CONTRACTOR REPRESENTATIVE
MANAGEMENT ESTIMATE CONTRACT BUDGET VARIANCE a. NAME (Last, First, Middle Initial) b. TITLE
AT COMPLETION BASE
(1) (2) (3)
a. BEST CASE c. SIGNATURE d. DATE SIGNED (YYYYMMDD)
b. WORST CASE
c. MOST LIKELY
8. PERFORMANCE DATA
CURRENT PERIOD CUMULATIVE TO DATE REPROGRAMMING AT COMPLETION
ITEM BUDGETED COST ACTUAL VARIANCE BUDGETED COST ACTUAL VARIANCE ADJUSTMENTS
WORK WORK _|COST WORK WORK WORK _|COST WORK cosT SCHEDULE BUDGETED | ESTIMATED | VARIANCE
SCHEDULED | PERFORMED | PERFORMED | SCHEDULE | COST | SCHEDULED | PERFORMED | PERFORMED | §CHEDULE CcOoSsT VARIANCE | VARIANCE | BUDGET
m (2) 3) (4) (5) (6) 7 (8) (9) (10) (11 (12a) (12b) (13) (14) (15) (16)
a. WORK BREAKDOWN
STRUCTURE ELEMENT
b. COST OF MONEY
c. GENERAL & ADMINISTRATIVE
d. UNDISTRIBUTED BUDGET
e. SUBTOTAL (Performance
Veasurement Baseline) 0.00| 0.00| 0.00| 0.00[ 0.00 0.00  0.00] 0.00] 0.00] 000  0.00 0.00 0.000  0.00| 0.0 0.00
f. MANAGEMENT RESERVE
g. TOTAL 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
9. RECONCILIATION TO CONTRACT BUDGET BASE
a. VARIANCE ADJUSTMENT
b. TOTAL CONTRACT VARIANCE 0.00 0.00 |

DD FORM 2734/1, APR 2005

PREVIOUS EDITION IS OBSOLETE.

CLASSIFICATION (When filled in)

LOCAL REPRODUCTION AUTHORIZED.
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	xevms: Off
	evms_date: 
	cost5c: 
	8a12a: 
	8a12b: 
	8b2: 
	8b3: 
	8a2: 
	8b4: 
	8a1: 
	8a3: 
	8a4: 
	8b5: 
	8a5: 
	8b6: 
	8a6: 
	8b7: 
	8a7: 
	8a8: 
	8b8: 
	8a9: 
	8b9: 
	8b10: 
	8a10: 
	8b12a: 
	8b12b: 
	8b13: 
	8b14: 
	8a13: 
	8a14: 
	8a15: 
	8b15: 
	8a11: 
	8a16: 
	8b11: 
	8c2: 
	8c3: 
	8c4: 
	8c5: 
	8c6: 
	8c7: 
	8c8: 
	8c9: 
	8c10: 
	8c11: 
	8c12a: 
	8c12b: 
	8c13: 
	8c14: 
	8c15: 
	8c16: 
	8d14: 
	8b16: 
	8d15: 
	8d16: 
	8e2: 0
	8e3: 0
	8e4: 0
	8e5: 0
	8e6: 0
	8e7: 0
	8e8: 0
	8e9: 0
	8e10: 0
	8e11: 0
	8e12a: 0
	8e13: 0
	8e14: 0
	8e15: 0
	8e16: 0
	8g2: 0
	8g3: 0
	8g4: 0
	8g5: 0
	8g6: 0
	8g7: 0
	8g8: 0
	8g9: 0
	8g10: 0
	8g11: 0
	8g12a: 0
	8g12b: 0
	8e12b: 0
	8g13: 0
	8g14: 0
	8f13: 
	8f14: 
	9a10: 
	9a11: 
	9b10: 0
	9b11: 0
	9b14: 
	9b15: 
	9b16: 
	class: 
	Reset: 
	dollars_in: 
	ctr_name: 
	ctr_loc: 
	contract_name: 
	ctr_no: 
	ctr_type: 
	share_ratio: 
	prog_name: 
	prog_phase: 
	rpt_from: 
	rpt_to: 
	qty: 
	neg_cost: 
	target_prof: 
	target_price: 
	est_price: 
	ceiling: 
	est_ceiling: 
	otb_date: 
	best_est: 
	worst_est: 
	likely_est: 
	likely_base: 
	likely_var: 
	rep_name: 
	rep_title: 
	rep_sign: 
	sign_date: 
	appl: Adobe Professional 7.0


